Greater Yellowstone Coordinating Committee

Project Completion Report
FY 2008

Unit: Caribou-Targhee National Forest

Project Name: Grizzly Bear Food Storage Order Signing to Reduce Grzzy Bear/Human
Conflicts

Project Description: An expanded grizzly bear population on the Forest resulted in expang
food storage orders that were implemented in March 2008, and there was a need to pndch
install signs to inform and educate the public about the expanded order. The signdeddme
support a recovered grizzly bear population, and to reduce grizzly bear/humactxonfli

The project entailed purchasiBdglifferent types of signs. One type of sign will be used at mi
access points to the Forest to inform the public they are entering griazlgdentry and food
storage is required. One type of sign will be used at developed sites and dispesdederind
the public to store food properly and to avoid bear confrontations. One type of sign wiltbe
on tables at developed sites informing the public that all items that attresniiest not be left
outside or in tents or tent trailers at any time.
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GYCC Funding Received: $5,000
Partner Funding/In-Kind Received: $2,754

Status of the Project: A total of $7,754 was used to purchase 893 signs to inform thdl
about expanded food storage orders on the Forest as follows:

55 signs large aluminum signs were purchased to be used at major access points (|.

highways and major Forest roads) to the Forest to inform the public they amegenter
grizzly bear country and food storage is required. (see attached Figm@2) a

138 signs were purchased to be used at developed sites (i.e. campgrounds and tra
and dispersed camping sites to remind the public to store food properly. (see attach
Figure 3)
700 signs were purchased that are attached to tables in developed sites informing t
public that all items that attract bears must not be left outside or in tentd tratiers at
any time. (see attached Figure 4)
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Products that can be shared across the GYA: (GIS data layers, maps, newofocols and
method9

Note: You may expand and reduce size of blocks.



Project results: (Information worth sharing on methods, results, pamerships, etc)
Many of the signs were installed in 2008 (see attached Figures 1 and 2), and moilebe
installed in 2009.

Project contact: Mark Orme, Caribou-Targhee National Forest,
phone: 208-557-5785
email: morme@fs.fed.us

Report Date: Feb. 2, 2009

Submit to Virginia Kelly: vkelly@fs.fed.us406-587-6704. Contact Virginia with questions.

Figure 1. Large sign on State Highway 33, outsid& Victor, Idaho.




Figure 2. Sign installed at the Forest boundary irsouth Leigh Creek.



Figure 3. Sign installed at Poachers Trail in thdackpine Creek area.



Figure 4. Sign attached to tables in developed s#



